

Date	01 October 2026	Team ID	SWTID-2026-2668
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer	Maximum Marks	

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

1. PRODUCT BACKLOG, SPRINT SCHEDULE, AND ESTIMATION

Use the below template to create product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	Story ID	User Story / Task	Points	Priority	Team
Sprint-1	Service Catalog Intake	USN-1	As a user, I can view and order the Standard Laptop (Lenovo ThinkPad X1) in the Service Catalog.	2	High	Dev 1
Sprint-1	Service Catalog Intake	USN-2	As a user, I can select configuration specifications (RAM, SSD) with price display (\$1,100).	1	High	Dev 1
Sprint-1	Service Catalog Intake	USN-3	As a user, I can submit the order and receive parent REQ0010001 and RITM0010001 records.	2	High	Dev 1
Sprint-1	Approval Governance	USN-4	As a manager, I receive approval records in sysapproval_approver for single-click sign-off.	3	High	Dev 2
Sprint-1	Approval Governance	USN-5	As the system, I hold workflow fulfillment progress until managerial approval is set to "Approved".	2	High	Dev 2
Sprint-1	Approval Governance	USN-6	As the system, I cancel request fulfillment if the line manager rejects the requisition.	2	Medium	Dev 2
Sprint-2	Flow Designer Automation	USN-7	As an admin, I configure the flow trigger to activate automatically upon catalog submission.	2	High	Dev 3
Sprint-2	Flow Designer Automation	USN-8	As an admin, I set flow execution properties to run as "System User" in the "Global" application scope.	2	High	Dev 3
Sprint-2	Flow Designer Automation	USN-9	As an admin, I configure the "Create Catalog Task" action mapping RITM parent data pills to 'sc_task'.	3	High	Dev 3
Sprint-2	Flow Designer Automation	USN-10	As an admin, I attach flow 'Standard laptop task' via Maintain Items Process Engine.	3	High	Dev 3
Sprint-2	Hardware Fulfillment	USN-11	As a technician, I receive auto-created tasks: Group "Hardware", Short Desc "Laptop need to Configured".	3	High	Dev 4
Sprint-2	Hardware Fulfillment	USN-12	As a technician, I update work notes with serial numbers, stage device, and close task as Complete.	3	Medium	Dev 4
Sprint-2	Audit & Reporting	USN-13	As an auditor, I inspect execution traces in 'sys_flow_context' to track execution runtime and status.	2	Low	Dev 4
Sprint-2	Audit & Reporting	USN-14	As an IT lead, I monitor procurement throughput, staging velocity, and SLA compliance in analytics reports.	2	Medium	Dev 4

2. PROJECT TRACKER, VELOCITY & BURNDOWN CHART

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Completed	Release Date
Sprint-1	12	6 Days	08 Sep 2026	15 Sep 2026	12	15 Sep 2026
Sprint-2	20	10 Days	16 Sep 2026	29 Sep 2026	20	29 Sep 2026


Velocity Calculation:

- Total Story Points: 12 + 20 = 32 Points
- Total Iterations: 2 Sprints (16 Working Days)
- Sprint Velocity = 32 / 2 = 16 Points per Sprint
- Average Daily Velocity (AV):

AV = Total Points / Working Days = 32 / 16 = 2.0 pts/day

✓ Team delivered at consistent target velocity of 2.0 points/day.

Sprint Burndown Trajectory:



Burndown Chart Definition: A burndown chart is a graphical representation of work left to do versus time, utilized in Scrum agile methodologies to maintain transparent project tracking and sprint pacing.
References: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/> • <https://www.atlassian.com/agile/tutorials/burndown-charts> • <https://www.atlassian.com/agile/project-management>

