

Date	01 October 2026	Team ID	SWTID-2026-266
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer	Maximum Marks	

PROJECT PLANNING PHASE

Sprint Planning & Agile Velocity Logic

Agile Framework Fundamentals:

- **Sprint:** A fixed period or duration in which a team works to complete a set of tasks.
- **Epic:** A big task or project that is too large to complete in one sprint, broken down into smaller user stories.
- **Story:** A small task that forms part of an Epic.
- **Story Point:** A numerical value representing effort (Fibonacci scale): Very Easy (1), Normal (2), Moderate (3), Difficult (5).

SPRINT 1: CATALOG INTAKE & APPROVAL GOVERNANCE SETUP

Total Sprint 1 = 12 Points

Epic	User Story Description	Task Scale	Points
Epic 1: Service Catalog Intake Configuration	Gathering Requirements & Catalog Item Definition (USN1): Define hardware specifications for Lenovo ThinkPad X1 Carbon.	Normal	2
	Form Variables & Pricing Setup (USN2): Configure catalog variables, RAM/SSD options, and pricing (\$1,100).	Very Easy	1
Epic 2: Approval Governance & State Sync	Manager Approval Routing (USN3): Setup auto-routing to line manager via sysapproval_approver.	Moderate	3
	Approval Trigger Logic (USN4): Implement state listeners holding execution until status is "Approved".	Moderate	3
	Rejection & Rollback Handling (USN5): Configure exception path to cancel RITM if approval is rejected.	Moderate	3

Sprint 1 Calculation: 2 + 1 + 3 + 3 + 3 = 12 Story Points

SPRINT 2: FLOW DESIGNER AUTOMATION, TASK DISPATCH & ANALYTICS

Total Sprint 2 = 20 Points

Epic	User Story Description	Task Scale	Points
Epic 3: Flow Designer Engine Automation	Flow Trigger Configuration (USN6): Configure "Standard laptop task" triggered on Service Catalog event.	Normal	2
	System User Scope Setup (USN7): Set flow execution properties to run as System User in Global scope.	Normal	2
	Task Action Mapping (USN8): Map "Create Catalog Task" action with RITM parent data pills.	Normal	2
	Process Engine Association (USN9): Bind flow under Maintain Items Process Engine, removing legacy plans.	Normal / Complex	4
Epic 4: Automated Queue Routing	Task Population & Queue Routing (USN10): Set Short Desc "Laptop need to Configured" and route to "Hardware".	Difficult	5
Epic 5: Validation & Analytics	UAT Verification & Dashboard (USN11): Execute end-to-end UAT and configure procurement KPI dashboard.	Difficult	5

Sprint 2 Calculation: 2 + 2 + 2 + 4 + 5 + 5 = 20 Story Points

Total Story Points & Velocity Calculation:

- **Sprint 1 Points:** 12
- **Sprint 2 Points:** 20
- **Total Story Points Completed:** 12 + 20 = 32
- **Number of Sprints:** 2

Velocity = Total Story Points Completed / Number of Sprints = 32 / 2 = 16 (Story Points per Sprint)

Result: Your team's velocity is 16 Story Points per Sprint.

